





# Pinellas County Public Works Transportation Capital Improvement Program (CIP)

Forward Pinellas  
Board Meeting  
November 10, 2020




# Roadway Projects

1. **East Lake Rd – Tampa Rd to Trinity Blvd**  
Roadway Improvement– Current PER
2. **Lakeshore Estates Phase 1 and 2**  
Roadway & Drainage Improvement– Under Construction
3. **Nebraska Ave – Alt US 19 to West Lake Rd**  
Multi Modal – Current PER
4. **Forest Lakes Blvd Phase 2 – Pine Ave to County Line**  
Widening – Under Construction
5. **Forest Lakes Blvd Phase 3 – SR 580 to Tampa Rd**  
Widening – PER FY 21
6. **Sunset Point Rd – Highland Ave to Keene Rd**  
Multi Modal – PER FY 22
7. **Belleair Rd – Keene Rd to US 19**  
Multi Modal – Design FY 22




# Roadway Projects

8. **Highland Ave** – East Bay Dr to Belleair Rd  
Multi Modal – Design FY 22
9. **West Bay Rd** – Belleair Bridge to Clearwater-Largo Rd  
Multi Modal – Design FY 21
10. **126th Ave N** – US 19 to 34th St  
Multi Modal – Current PD&E
11. **102nd Ave** – 137th St to 113th St  
Multi Modal – PER FY 21
12. **Starkey Rd** – Flame Vine Ave to Bryan Dairy Rd  
Road Reconstruction & Widening – Current Design
13. **Starkey Rd** – Bryan Dairy Rd to Ulmerton Rd  
Roadway Improvement – Acquisition FY21
14. **62nd Ave N** – 49th St N to 34th St N  
Multi Modal – PER FY 21




# Roadway Projects

- 15. **54th Ave N – 49th St N to 34th St N**  
Roadway Improvement – Current PER
- 16. **46th Ave N – 49th St N to 38th St N**  
Multi Modal – Current Design
- 17. **22nd Ave S – 58th St S to 34th St S**  
Sidewalk & Drainage Improvement – Current Design




# Intersection Improvements

- 1. Belcher Rd at SR 60/Gulf-to-Bay Blvd**  
Current PD&E
- 2. Lakeview Rd and Keene Rd Drainage Improvements**  
Construction FY 22
- 3. Whitney Rd at Wolford Rd**  
Construction FY 22
- 4. 102nd Ave N at Antilles Dr**  
Under Construction
- 5. 131st St N at 82nd Ave N and 86th Ave N**  
Under Construction
- 6. 62nd Ave N at 58th St N**  
Under Construction
- 7. 62nd Ave N at 25th St N**  
Current Design
- 8. 49th St N at 70th Ave N**  
Design FY 23




# ATMS/ITS

1. **Keystone Rd** – US19 to E of East Lake Rd  
Current Construction
2. **Alderman Road** – Alt US 19 to US 19  
Design FY 23
3. **SR 580, Curlew Rd and Tampa Rd** – Alt US 19 to the Hillsborough County Line  
Current Construction
4. **Drew St** – Alt US 19 to McMullen-Booth Rd  
Design FY 21
5. **49th St N** – 46th Ave N to Gulf-to-Bay Blvd (SR 60)  
Construction FY 21



# ATMS/ITS


6. **Alt US 19 – SR 60 to 34th St**  
Current Construction
7. **113th Street – Tom Stuart Causeway to Ulmerton Rd**  
Design FY 23
8. **Gulf Blvd – Belleair Beach Causeway to S of 35th Ave/Pinellas Bayway**  
Current Construction
9. **Downtown St. Petersburg ATMS**  
Current Design
10. **ATMS (Phase 3) Expansion**  
Under Construction





# Bridge Replacement

- 1. Beckett Bridge**  
Current Design – Construction FY 22
- 2. Westwinds Dr Bridge over Westwind Canal**  
Current Construction
- 3. Crosswinds Dr Bridge over Crosswinds Canal**  
Current Construction
- 4. Dunedin Causeway Bridges**  
Design FY 23 – Construction FY 25
- 5. Old Coachman Rd over Alligator Creek**  
Current Design – Construction FY 23
- 6. Oakwood Dr over Stephanie’s Channel**  
Current Design – Construction FY 22
- 7. San Martin Blvd over Riviera Bay**  
Current PD&E – Design FY 22 – Construction FY 24





# Sidewalks/Shared Use Paths

- 1. Pinellas/Duke Energy Trail Extension North Loop Gap** – John Chesnut Sr. Park to Enterprise Rd Overpass  
Current Construction
- 2. Pinellas/Duke Energy Trail Extension (Phase 2)** – NE Coachman Rd to Sunset Point Rd  
Current Construction
- 3. Virginia Ave** – CR 1 to N Hercules Ave  
Design FY 23
- 4. Hercules Ave/Greenbriar Blvd (Phase II)** – Sherwood St to Sunset Point Rd  
Current Construction
- 5. Pinellas Trail Loop (Duke Energy) South Gap** – Haines Bayshore to 126<sup>th</sup> Ave  
Current PER
- 6. Starkey Rd** – Ulmerton Rd to East Bay Dr  
Current Design

